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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.C  Construction

1.E.C.B  Misc. Construction Projects
1ECB010000 B371 Fire Alarms 19 22MAY00 20JUN00

1EN2CCAC00 Contract Closeout - CAPASU Phase B 4 22MAY00 25MAY00

1EN3CBD000 FY00 Building Support - Phase 2 7 22MAY00 01JUN00

1EN3CD1300 FY00 Title III Eng - Fire Phase 2 45 22MAY00 01AUG00

1EN3DY1530 Self-Test Sensors Closeout 4 22MAY00 25MAY00

1EN3FHRN00 Horns and Strobes 30 22MAY00 10JUL00

1EN3BBA300 Pass 3 Complete  - Fire Phase 1 0 20JUN00

1ENMILE158 Sustantial Completion - Fire Alarms 0 20JUN00

1EENDPBD25 Complete Infrastructure Improve/Repl 0 10JUL00
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 13:19
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